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Muscoy Team Conference Call Notes 
5 March 2007 (2:00 P.M.) 

 
Conference Call Members Present for Call: 

    
 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS   
 Adam Harvey/URS  Stacey Aldstadt/SBMWD 
 Kit Veldman/URS  Robin Ohama/SBMWD 
 
 

Roger Nommensen/URS 
Connie Biedel/URS  

Matt Litchfield/SBMWD 
John Perry/SBMWD 

 Patrick Barbree/URS  Dave Solomona/SBMWD 
 Tim Gere/URS  Terry Tonn/SBMWD 
 Mark Eisen/Secor  Mike Lowe/SBMWD 
 Tom Perina/CH2M Hill  Lana Kennerly/SBMWD 
 Bob Kemmerle/E2 

 
 Russell Smith/SBMWD 

Construction/Validation/Performance (Kit Veldman) 

��URS has validated data through December 2006 and final data through January 2007. 
��URS is waiting on additional final data for February. 
��Kit ask Marcie will to forward Mark the validated data through December 2006, and the 

preliminary January 2007 data as wellto Mark. 
��URS received the comments for the Draft Semi-Annual report for February-July 2006, 

awaiting comments from EPA. 
��URS received the Draft Well Sites report from the City last week. 
��The Draft Final Cost & Performance comments are due this Friday, 9 March. 
��Roger and Mark are currently working on gettingreceived the de-watering data from Secor. 
�� For week of 26 February, URS completed development and step test at EW-108S and 

demobilized all the Baker(?)  filtration equipment from the site. 
�� For week of 5 March, ?? Best is pulling their pumps and getting ready towill demobilize the 

remainder of equipment by COB Wednesday, 7 March. 
��The carbon from the vessels is still on site in waterproof sacks. The carbon should be off site 

this week. 
��The final inspection is scheduled for 15 March, at 10:00 AM. 
��URS is currently working out the issues with thewill discuss SixCENSE data with Dave 

Solomona. 

General Discussion 

��Matt Mark will summarize his monitoring schedule and send an email out. 
��Adam will review continue to revise the schedules and come up with a list of dates towill  

discuss with Kim. 
��Mark said the pump installation and piping will start after the demobilization is completed, it 

will take ~18 days. The start-up test will begin 4 April and run through 2 May. 
��Adam said he couldThe City (Matt) concurred that URS could do perform the survey of the 

wells on 29 March. 
��Lana will try to send the water level data out by before 15 March. 
��Lana is askingasked Adam to check with ?? Best to see about keeping the temporary fence up 

for safety reasons. 
��Kim is requestingrequested a final inspection list for the wells from Adam a final inspection 

list for the wells.  Kim stated that DTSC will attend the inspection and would like to review 
the inspection list prior to the inspection. 

Next Conference Call 

Monday, 12 March 2007, 2:00 PM Call in #: 415-947-8543, Access Code 2332# 
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The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an attendee’s 
understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The 
minutes contained herein will stand if not corrected within ten (10) days of this writing. 
 


